

CITY OF LA MESA
CONTRACT CHANGE ORDER NO. 2

RE Contract: *Boulevard Drive Storm Drain Improvement Project* Date: *09/10/2024*

Bid No.: *24-16* P.O. No.: *242396*

TO: *SC Valley Engineering* Reso. No.: *2024-*

You are hereby requested to comply with the listed changes in the contract plans and specifications. Furnish to the City of La Mesa as follows:

Item No.	Detailed Description of Changes & Quantities or Scope of Work	Change in Contract Price
1	Waterline Shutdown Capping Work and Sequence	\$ 98,481.24
	Total Change	\$ 98,481.24

ORIGINAL CONTRACT AMOUNT	\$ 6,400,470.95		
NET CHANGE THIS CCO (+ or -)	\$ 98,481.24	% Change	2%
CCO's PREVIOUSLY APPROVED (+ or -)	\$ 99,394.77	% Change	2%
TOTAL CCO's (+ or -)	\$ 197,876.01	% Change	3%
NEW CONTRACT AMOUNT (C ± B ± A)	\$ 6,598,346.96	% Change	3%

The time provided for the contract is increased by 7 working days.
 Therefore, the revised contract time is 138 working days, and the revised completion date is 11/11/2024.

This document shall become an amendment to the contract and all provisions for the contract will apply hereto. The contractor accepts this change order as full compensation for additional work and delay to the project caused by this change order. This change order was requested by the City/Contractor.

APPROVAL RECOMMENDED BY:

APPROVED BY:

 Michael Throne
 Director of Public Works

 Mark Arapostathis
 Mayor

ATTESTED BY:

 Megan Wiegelman
 City Clerk

CITY OF LA MESA
CONTRACT CHANGE ORDER NO. 2

RE Contract:	<i>Boulevard Drive Storm Drain Improvement Project</i>	Date:	<i>09/10/2024</i>
Bid No.:	<i>24-16</i>	P.O. No.:	<i>242396</i>
TO:	<i>SC Valley Engineering</i>	Reso. No.:	<i>2024-</i>

I, THE UNDERSIGNED CONTRACTOR/CONSULTANT, have given careful consideration to the changes proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the price shown above.

SC Valley Engineering, INC.

Samuel Wathen, President