

CITY OF LA MESA
CONTRACT CHANGE ORDER NO. 6

RE Contract: *Boulevard Drive Storm Drain Improvement Project* Date: *7/22/2025*

Bid No.: *24-16* P.O. No.: *242396*

TO: *S.C. Valley Engineering* Reso. No.: *2025-*

You are hereby requested to comply with the listed changes in the contract plans and specifications. Furnish to the City of La Mesa as follows:

Item No.	Detailed Description of Changes & Quantities or Scope of Work	Change in Contract Price
1	Permanent Fencing Unit Cost Overage	22,008.00
2	May 2024-August 2024 Equipment Rental (Shoring, Dewatering) Delays/Overages due to Engineering/Design Issues	44,662.35
Total Change		\$ 66,670.35

ORIGINAL CONTRACT AMOUNT	\$ 6,400,470.95		
NET CHANGE THIS CCO (+ or -)	\$ 66,670.35	% Change	1%
CCO's PREVIOUSLY APPROVED (+ or -)	\$ 525,972.93	% Change	8%
TOTAL CCO's (+ or -)	\$ 592,643.28	% Change	9%
NEW CONTRACT AMOUNT (C ± B ± A)	\$ 6,993,114.23	% Change	9%

The time provided for the contract is increased by 55 working days.
Therefore, the revised contract time is 226 working days, and the revised completion date is 3/25/2025.

This document shall become an amendment to the contract and all provisions for the contract will apply

APPROVAL RECOMMENDED BY:

APPROVED BY:

Michael Throne
Director of Public Works

Mark Arapostathis
Mayor

ATTESTED BY:

Megan Wiegelman
City Clerk

I, THE UNDERSIGNED CONTRACTOR/CONSULTANT, have given careful consideration to the changes

S.C. VALLEY ENGINEERING, INC.

Samuel Wathen, President