



REPORT to the MAYOR and MEMBERS of the CITY COUNCIL
From the CITY MANAGER

DATE: April 14, 2026

SUBJECT: RESOLUTION AUTHORIZING CONTRACT CHANGE ORDER NO. 1 WITH HAZARD CONSTRUCTION ENGINEERING, INC. FOR BID 25-17, 2025 PAVING PROJECT, CAPITAL IMPROVEMENT PROJECT 8304

ISSUING DEPARTMENT: Public Works

Recommendation:

Staff recommends the City Council approve the attached resolution authorizing Contract Change Order No. 1 to Hazard Engineering Construction Inc. in the amount of \$73,484.91.

Fiscal Impact:

Funding for Contract Change Order 1 totaling \$73,484.91 is available in CIP Account No. 8304.

City's Strategic Goals:

- Invest in infrastructure to serve the needs of the community.
- Maintain a community where residents and visitors feel safe.
- Promote a high quality of life that current and future generations can afford to call home.

BACKGROUND:

The City of La Mesa maintains roadways on a 7-zone cycle. Roadway maintenance treatments are selected based on multiple factors, including average daily traffic, vehicle load types, paving history, types of roadway damage, and more.

On July 8, 2025, the City Council approved a resolution awarding a construction contract to Hazard Engineering Construction, Inc. in the amount of \$774,729 for the 2025 Paving Project, Bid 25-17.

DISCUSSION:

During construction of the project, portions of the ground underneath the existing pavement on Amarillo Avenue were found to be unsuitable for the depth of treatment identified on the construction plans. Additional construction materials and personnel hours were needed to properly complete the project and open the road to the public.

CONCLUSION:

Staff recommends the City Council adopt the attached resolution authorizing Contract Change Order No. 1 to Hazard Engineering Construction, Inc. in the amount of \$73,484.91.

Reviewed by:




Greg Humora
City Manager

Respectfully submitted by:



José G. Ornelas
Assistant Director of Public Works

Respectfully submitted by:



Carly Cubberley, PE
Engineering Project Manager

Attachments: A – Resolution
 B – Contract Change Order 1