
 

 

 
 

 

2790 Business Park Drive, Vista, CA 92081; ph. 619-460-6060; fax 619-460-6069 
 

 

Change Order Request Proposal 
 

Date: March 15th, 2023 (rev 3-16-23)                                                        COR:   3572.01-R1 
                     Job No.:      3572 
Project Name: El Cajon Blvd TS Improvement Project  
   
To:   Dustin Bender – Sr Public Work Inspector  
       
Reference: RFP from Dustin Bender, Ardurra, on 3-7-23 requesting pricing for construction staking and potholing on the project. 
 

 
To Whom It Concerns, 
 
Select Electric, Inc. is pleased to provide this Cost Proposal described below: 
 
Scope of Work Under this Change: 

 

 4 days of potholing approx. 20-22 potholes with 3 guys (2 Elec, 1 Traffic Control) w/ 1 utility truck & 1 UT w/ compressor. 

 1 day of restoration with 5 guys (3 laborers, 1 operator, 1 Traffic Control) w/ 1 Utility Truck w/ compressor & 2 Utility Trucks 
& 1-10yd dump w/ trailer & backhoe) 

 Construction Staking & Survey for curb & gutter & hardscape, street lights and dry utilities  
 
                                                                                                                                                                  

   

Total: $33,372.45 
 
Notes and Exclusions:  

Please refer to the original bid for the list of exclusions.  
 

Price Quotation and Time Requirements 

 
 
SEI proposes to perform the above-described extra work on the following basis: 

 
 Lump Sum Total of      Thirty-Three Thousand Three Hundred Seventy-Two and 45/100__ Dollars $33,372.45 

 
 Hourly Rate for Labor and Equipment as listed in the “Scope” Section. 

 
The performance of this extra work will require a time extension of     5      Working Days plus the lead time for material 
delivery.  
 
We appreciate your consideration and, should you have any questions or comments, please contact the undersigned. Work can not 
start until a written acceptance of this proposal is received. 
 
 
 
 
Sincerely, 
Steven Anderson / Project Manager  
Select Electric Inc. 
 
 
Please Note: The price quoted is based on work being performed under normal conditions including reasonable access to the work. The proposed price does not include extra costs for performance of work 
out of sequence, schedule delays, acceleration, extended overhead, or any other impacts caused by the cumulative effect of changes on original contract work. Select Electric Inc. hereby reserves all rights to 
re-evaluate its costs and seek equitable adjustment should it become evident that costs have been impacted by any of the above causes. Should it be impractical to determine any time impacts at the time of 
submittal of this Proposal, Select Electric Inc. reserves its rights to seek appropriate time extensions should it become evident at a later date that this extra work contributed to project schedule delays.      

 
 



COR No: 

Contract No: Date Submitted: 

Project Title: G.C./Agency: 

Location: Job No: 

Description of Work: Prepared By: 

LABOR Hourly Rate Extended Amounts EQUIPMENT Hours Hourly Rate Extended Amounts

Electrician REG 64            73.48$              4,702.72$                    WORK TRUCK WITH ATTACHMENTS 40               74.77$              2,990.80$                    

Traffic Control REG 40            62.00$              2,480.00$                    Work Truck 56               49.31$              2,761.36$                    

Operator REG 8              83.99$              671.92$                       10 Yd Dump w/ trailer & backhoe 8                 137.43$            1,099.44$                    

Laborer REG 16            71.54$              1,144.64$                    - -$                             

- - -               -$                             - -$                  -$                             

- - -               -$                             - -                  -$                  -$                             

- -               -$                             - -                  -$                  -$                             

- - -               -$                             - -                  -$                  -$                             

8,999.28$                    - -                  -$                  -$                             

8,999.28$                    - -                  -$                  -$                             

- -                  -$                  -$                             

- -                  -$                  -$                             

Description Qty U.M. Unit Cost Ext. Amount 6,851.60$                    

Cold Patch 1 LS 470.00$            470.00$                       

-$                             

-$                             

-$                             

-$                             

-$                             

-$                             

-$                             

-$                             8999.28

-$                             15.00% 1349.89

470.00$                       6851.60

8.25% 38.78$                         10.00% 685.16

508.78$                       508.78

10.00% 50.88

0.00

Description Qty U.M. Unit Cost Ext. Amount 12975.00

Land Surveyor/Staking 1 LS 12,975.00$       12,975.00$                  10.00% 1297.50

-$                             32718.08

-$                             2.00% 654.36

-$                             

12,975.00$                  33372.45Total Cost

Other

Bond & Insurance

Total Cost of Subcontracted Work

(B) California Sales Tax

Total Cost of Subcontracted Work

Subcontracted Work Mark-up

Sub-total

SUBCONTRACTED WORK

Hours

MATERIAL

(A) California Sales Tax

Cost of Labor

Total  Cost of Labor with Surcharge

Total Cost of Equipment

Subtotal

Total Cost of Material Total Cost of Material

Material Mark-up

Labor Mark-up

Total Cost of Equipment

Total Cost of Labor

Equipment Mark-up

Steven Anderson

Jessie Ave TS Improvements

El Cajon Blvd & Jessie Ave

3572

LS for Construction Staking & Potholing. 4 days of potholing 

approx. 20-22 potholes with 3 guys (2 Elec, 1 Traffic Control) w/ 

1 utility truck & 1 UT w/ compressor. 1 days of restoration with 5 

guys (3 laborers, 1 operator, 1 Traffic Control) w/ 1 Utility Truck 

Change Order Request Recap




