

RESOLUTION NO. 2024-_____

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LA MESA AUTHORIZING CONTRACT CHANGE ORDER NO. 2 FOR THE BOULEVARD DRIVE STORM DRAIN IMPROVEMENT PROJECT, BID NO. 24-16, TO SC VALLEY ENGINEERING, INC.

WHEREAS, a contract was awarded to SC Valley Engineering Inc. to provide construction services for the Boulevard Drive Storm Drain Improvement Project;

WHEREAS, the Contractor is required to perform out of scope work in order to manage Helix Water mains located within prior rights easements within the project area;

WHEREAS, the original design and intent of handling the Helix Water mains was changed due to field conditions and an inability to obtain materials required by Helix Water District; and

WHEREAS, Administrative Instruction F-13 requires approval by the City Council for Public Works construction change orders over \$25,000.

NOW, THEREFORE, BE IT AND IT IS HEREBY RESOLVED by the City Council of the City of La Mesa, California, that the Mayor is hereby authorized and instructed to execute for and on behalf of said City, Contract Change Order No. 2 for additional construction services between the City of La Mesa and SC Valley Engineering, Inc., for an amount of \$98,481.24 for the Boulevard Drive Storm Drain Improvement Project. Said contract change order is on file in the office of the City Clerk.

PASSED AND ADOPTED at a Regular meeting of the City Council of the City of La Mesa, California, held the 10th day of September 2024, by the following vote, to wit:

AYES:

NOES:

ABSENT:

CERTIFICATE OF THE CITY CLERK

I, MEGAN WIEGELMAN, City Clerk of the City of La Mesa, California, do hereby certify the foregoing to be a true and exact copy of Resolution No. 2024-_____, duly passed and adopted by the City Council of said City on said date and by the vote therein recited.

MEGAN WIEGELMAN, CMC, City Clerk

(SEAL OF CITY)