

RESOLUTION NO. 2025-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LA MESA  
AUTHORIZING CONTRACT CHANGE ORDER NO. 1 WITH AMERICAN  
ASPHALT SOUTH, INC. FOR BID 25-16, 2025 SLURRY SEAL PROJECT  
(CAPITAL IMPROVEMENT PROJECT NO. 8305)

---

WHEREAS, the City of La Mesa has a strategic goal to invest in infrastructure to serve the needs of the community;

WHEREAS, the 2025 Slurry Seal Project is a crucial recurring project that maintains the quality of La Mesa's road infrastructure and elongates the life of streets in a financially responsible manner;

WHEREAS, on May 2, 2025, a contract was awarded to American Asphalt South, Inc. to provide construction services for the 2025 Slurry Seal Project;

WHEREAS, rainy weather caused unforeseen roadway damage prior to construction, necessitating a change order; and

WHEREAS, Administrative Instruction F-13 requires approval by the City Council for Public Works construction change orders over \$25,000.

NOW, THEREFORE, BE IT AND IT IS HEREBY RESOLVED by the City Council of the City of La Mesa, California, that the Mayor is hereby authorized and instructed to execute for and on behalf of said City, Contract Change Order No. 1 for additional construction services between the City of La Mesa and American Asphalt South, Inc., for an amount of \$116,479.30 for Capital Improvement Project No. 8305, 2025 Slurry Seal Project.

PASSED AND ADOPTED at a Regular meeting of the City Council of the City of La Mesa, California, held the 22<sup>nd</sup> day of July 2025, by the following vote, to wit:

AYES:

NOES:

ABSENT:

CERTIFICATE OF CITY CLERK

I, MEGAN WIEGELMAN, City Clerk of the City of La Mesa, California, do hereby certify the foregoing to be a true and exact copy of Resolution No. 2025-\_\_\_\_, duly passed and adopted by the City Council of said City on the date and by the vote therein recited.

MEGAN WIEGELMAN, CMC, City Clerk

(SEAL OF CITY)