

RESOLUTION NO. 2025-\_\_\_\_\_

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LA MESA  
AUTHORIZING CONTRACT CHANGE ORDER NO. 6 WITH S.C. VALLEY  
ENGINEERING, INC. FOR BID 24-16, BOULEVARD DRIVE STORM DRAIN  
IMPROVEMENT PROJECT (CAPITAL IMPROVEMENT PROJECT NO. 8506)

---

WHEREAS, a contract was awarded to S.C. Valley Engineering, Inc. to provide construction services for the Boulevard Drive Storm Drain Improvement Project;

WHEREAS, the Contractor was required to perform additional work due to extra items including rental equipment overages due to delays in the initial portion of the project and installation of new permanent fencing for the City's lot at 69<sup>th</sup> Street and Boulevard Drive, which was not initially budgeted; and

WHEREAS, Administrative Instruction F-13 requires approval by the City Council for Public Works construction change orders over \$25,000.

NOW, THEREFORE, BE IT AND IT IS HEREBY RESOLVED by the City Council of the City of La Mesa, California, that the Mayor is hereby authorized and instructed to execute for and on behalf of said City, Contract Change Order No. 6 for additional construction services between the City of La Mesa and S.C. Valley Engineering, Inc., for an amount of \$66,670.35 for Capital Improvement Project No. 8506, Boulevard Drive Storm Drain Improvement Project. Said contract change order is on file in the Office of the City Clerk.

PASSED AND ADOPTED at a Regular meeting of the City Council of the City of La Mesa, California, held the 22<sup>nd</sup> day of July 2025, by the following vote, to wit:

AYES:

NOES:

ABSENT:

CERTIFICATE OF THE CITY CLERK

I, MEGAN WIEGELMAN, City Clerk of the City of La Mesa, California, do hereby certify the foregoing to be a true and exact copy of Resolution No. 2025-\_\_\_\_\_, duly passed and adopted by the City Council of said City on the date and by the vote therein recited.

MEGAN WIEGELMAN, CMC, City Clerk

(SEAL OF CITY)