



REPORT to the MAYOR and MEMBERS of the CITY COUNCIL
From the CITY MANAGER

DATE: October 11, 2022

SUBJECT: RESOLUTION AUTHORIZING CONTRACT CHANGE ORDER NO. 1 FOR THE CITYWIDE PEDESTRIAN SIGNAL UPGRADES PROJECT, BID NO. 22-08, TO YUNEX, LLC.

ISSUING DEPARTMENT: Public Works

SUMMARY:

Issues:

Should the City of La Mesa authorize Contract Change Order No. 1 for the Citywide Pedestrian Signal Upgrades Project, Bid No. 22-08, to Yunex, LLC. for \$28,875?

Recommendation:

Adopt the attached resolution authorizing Contract Change Order No. 1 for the Citywide Pedestrian Signal Upgrades Project, Bid No. 22-08, to Yunex, LLC. for \$28,875.

Fiscal Impact:

Funds for the change order are available and will be funded through Highway Safety Improvement Program grant monies, in CIP account no. 30220AOT. No General Fund monies will be used.

City's Strategic Goals:

- Effective and efficient traffic circulation and transportation
- Climate Action Plan Reduction Strategy: T-1 Bicycle and Pedestrian Infrastructure – Encourage active transportation options through planning and development of safe active transportation infrastructure and facilities in the City.

BACKGROUND

On March 8, 2022, a construction contract for Bid 22-08, Citywide Pedestrian Signal and Pushbutton Upgrade Project, was awarded to Siemens Mobility, Inc. DBA Yunex Traffic, LLC. The scope of work included the installation of pedestrian pushbuttons and signals at the following nine locations:

- Lake Murray Blvd at Aztec Dr
- Lake Murray Blvd at Dallas St
- Fletcher Pkwy at Trolley Ct
- Murray Dr at Health Care Cir
- University Av at 70th St
- El Cajon Blvd at Parks Av
- Spring St at La Mesa Blvd
- La Mesa Blvd at Glen St
- Lemon Av at Bancroft Dr

This project is part of the City's broader transportation safety strategy consistent with Vision Zero Plan, which is intended to reduce traffic fatalities to zero by 2025.

DISCUSSION:

Contract Change Order No. 1, in an amount of \$28,875, will include the addition of new accessible pedestrian push button systems at the following three locations:

- Spring Street at University Avenue
- Spring Street at Allison Avenue
- Spring Street at Lemon Avenue

Administrative Instruction F-13 requires approval by the City Council for Public Works Construction Change Orders over \$25,000.

CONCLUSION:

Staff recommends that City Council adopt the attached resolution authorizing Contract Change Order No. 1 for the Citywide Pedestrian Signal and Pushbutton Upgrade Project, Bid No. 22-08 to Yunex, LLC., for \$28,875.

Report to Mayor and Councilmembers
Date: October 11, 2022
Page: 3 of 3

Reviewed by:



Greg Humora
City Manager

Respectfully submitted by:



Michael Throne
Director of Public Works/City Engineer

Attachments: A. Resolution